
AGENCY REQUEST FOR 

AE SELECTION 

APRIL 2016 

 

 

AGENCY:    Department of Military Affairs 

 

DMA CONTACT: COL Daniel Pulvermacher, 608-242-3365,          

daniel.pulvermacher@wisconsin.gov  

DFD CONTACT:  Kelly Frawley, 608-264-9514, kelly.frawley@wisconsin.gov  

 

LOCATION:     Superior, Douglas 

 

PROJECT REQUEST:
 
Request release of $33,000 Building Trust Funds Planning to 

prepare preliminary design documents (35%) and a design report for the SUPERIOR 

armory replace boiler and upgrade electrical project. 

 

PROJECT NUMBER:  15J1X 

 

PROJECT DESCRIPTION: Replace steam heating system with hot water system.  

This includes providing two hot water boilers, pumps, piping, steel valves, fittings, and 

the fin tube distribution system throughout the facility.  Insulation of all new piping and 

any accessories required for the conversion are included.  Modify existing air handling 

units to accommodate hot water, revise as necessary to supports offices air condition.   

New system will include equipment and controls for air conditioning in designated office, 

classroom, and other areas authorized at the armory, as well as having DDC controls 

capable of being monitored and controlled remotely on the intranet.   Old window A/C 

units will be removed and windows will be replaced as necessary with new four track 

horizontal rolling aluminum windows. Replace existing toilet fixtures and showers with 

high efficiency fixtures, modify as required to meet code requirement. Remove existing 

kitchen and provide a kitchenette. Replace sub-panels and wirings to comply with 

electrical code as required.   

 

PROJECT JUSTIFICATION: Existing equipment is 30+ years old, failing, inefficient, 

to operate and uneconomical to make major repairs.  The piping and fittings are 

deteriorated throughout the building, the air pneumatic control system is manual and out 

of operation, and the fin tubes are cracking and failing.  Most pipes in confined spaces 

cannot be reached for maintenance.   The original electrical panels are old and outdated. 

 

  



 

BUDGET/SCHEDULE:  

 State Federal Total 

Construction $ $ $ 

Design   $ $ 

DFD Mgt   $ $ 

Contingency   $ $ 

    

TOTAL $560,500 $560,500 $1,121,000 

 

   

A/E Selection    MAR 2016 

Design Report AUG 2016 

SBC Approval    SEP 2016 

Bid Opening    JAN 2017 

Start Construction    MAR 2017 

Substantial Completion    AUG 2017 

Final Completion    SEP 2017 

 

 

PREVIOUS ACTION:    
N/A 

   


